



# EARTH DYNAMICS

## Contract Change Order Proposal

Date: 7.25.22

Change Order # 3

From: Earth Dynamics, LLC  
46 Bradbury Ln  
Coventry, CT 06238

To: Town of Coventry  
712 Main Street  
Coventry, CT 06238

Project: Ongoing Structural Improvements at Coventry High School

Contact: William Trudelle

Email: [wtrudelle@coventryct.org](mailto:wtrudelle@coventryct.org)

### Description:

Install up to 15.5 Grouted rebar bays  
Install bracing in (6) rooms - Approximately (70) braces  
Construct box beams for angle support attachments  
Steel framing and angle braces  
Screws and attachment hardware  
Remove and reinstall ceiling tiles  
Remove and replace sheetrock ceilings as necessary  
Clean up  
Total Change Order


**\$124,460.00**

Original Contract Sum:	\$86,680.00
Net Change by Previous Change Orders:	\$23,490.00
Contract Sum Prior to this Change Order:	\$110,170.00
Amount of this Change Order:	\$124,460.00
New Contract Sum including This Change Order:	\$234,630.00

Painting of surfaces not in contract  
No relocation of existing wires, pipes, ducts included

This document, when signed by all parties, shall become an amendment to the Contract Documents and all provisions of the Contract shall apply hereto.

\_\_\_\_\_  
Earth Dynamics, LLC

  
\_\_\_\_\_  
Town of Coventry

\_\_\_\_\_  
Date:

  
\_\_\_\_\_  
Date:

Total request to finish work:	\$124,460.00
Appropriation Remaining:	
Fund 215	260.89
Fund 300	69,470.25
Less: Engineering encumber	(32,600.00)
	37,131.14
Funding needed to complete	\$87,328.86