

## Manager's project update: February 16, 2021 meeting

Below please find a brief summary and update of on-going projects. Highlights:

- We are starting training to learn how to use CivicSend as our new outreach method for Eblasts. This new feature will provide improved visual content, with the ability to use photos, graphics, etc., and we hope to use it for the March E-blast.
- The School Building Committee architect for the school roof projects has started and is working on setting up the project with the State. They have a timetable which would allow summer construction depending on how long the State takes to process the application. We are also starting work with the selected engineering firm for the High/Middle school ventilation project.
- We have received the State paperwork for the Library grant and started the final State Historical review, received pricing and scope of work from the architect and received a very generous donation and challenge of \$75,000 for the project from Sondra Astor Stave, and are seeking to set up a fund to receive and record other donations.
- On Friday Jan. 29<sup>th</sup> Human Services held a drive-through food distribution event in the Town Hall driveway loop with 35 participants, and is planning a second round with fresh vegetables on Feb 26<sup>th</sup>.
- We continue to evaluate our COVID response plans for staffing due to the significant rise in cases in our Town, Region, and State. We are also working with our Health District and Region on vaccination plans. Police/Fire/Ems are getting shots and teachers and essential town employees will start being scheduled in a month or so. We are working on assisting with information for the 65+ aged group now. We continue to work with the Health District on a case-by-case basis and COVID impacts to our workers.
- Folly Lane Bridge is open. Minor spring touch up of lawns and final pavement will be required.
- Swamp/Rt 44 intersection final plans are in for final review to allow bidding. There is a long production delay for the traffic signal poles, which may require that portion of the project to lag over into spring of 2022.
- The State has informed us they have awarded the bid for the replacement of the culvert crossing RT 44 in front of Highland Park Market. We do not have a work schedule yet. There will be some construction delays but we successfully argued to widen the crossing to allow 2 lanes of traffic during most times.

## Public Works/Engineering

- 1) LOTCIP grants: The Swamp Rd/RT 44 intersection project plans have been submitted for final review. Final offers for the projects acquisitions have been made and we are

working with banks to get authorizations. Project is currently planned for April bids with construction starting in June and a December road completion. We have learned that the mast poles for the traffic signals have a very long manufacturing lead time which could delay the signals until spring of 2022. This would delay use of the new intersection until the signals are in place.

- 2) Folly Lane Bridge is Bridge now open. In spring it will likely be closed for a couple of days to allow close-out work.
- 3) We continue to work on the load rating of Pucker Street Bridge. After some back and forth the bridge manufacturer has agreed to re-run the calculations in a software product the State can use for their evaluation at their cost. We hope this will lead to a final resolution. We expect these calculations by the end of this month.
- 4) We got some feedback on Safe Routes to School project close-out and are getting closer, but still no closure.
- 5) We have preliminary design work completed for the Community Connectivity grant for sidewalks on Main from Hemlock Point Lane to approximately Winterberry Lane. We hope this will be a summer project. We hope to have a public involvement meeting in March.
- 6) The girls' softball committee continues to meet to review plans and cost estimates for either two fields in the gravel pit or on top of the landfill. To assure equitable comparisons between possible locations we have asked Anchor Engineering to do a side by side cost comparison for locations, and one or two initial fields, and core facilities versus a fully built out facility. This information is due shortly. Still waiting on news on potential Federal grants. Wendy Rubin is monitoring and Lisa Conant has offered to assist in a grant application when they become available.
- 7) Todd Penney is reviewing the bids for the crosswalk light on Main at Ripley Hill opened on January 28<sup>th</sup>. Due to the complexity added by CTDOT the price came in higher than expected and will require additional funding. I am proposing using funds from Town Aid for Roads, in lieu of asking the Council for more funds, and we should be awarding the bid this week.
- 8) Laidlaw Park deep hole tests were conducted and look good. A septic system using the toilet trailer, which we acquired through State surplus, should be possible to install. Permits to allow the existing irrigation well to be used for the bathrooms were submitted to the State Department of Public Health on June 6<sup>th</sup>. We are in a slow-moving well permit process. Coventry Soccer has discussed the project with us and the new leadership is much more interested in a pavilion, but not opposed to the idea. We are giving them a bit more time to discuss. If they decide against we can use this bathroom elsewhere.
- 9) LOCIP-funded field irrigation of the Miller Richardson baseball infield on the major league field is complete, waiting for the Town to have time to move and set up the water tank. It has moved up the list and we still hope to get the tank in place before spring.

- 10) We have signed a contract to use LOCIP funds to start fixing one of the cabins at Camp Creaser. It is likely the remaining cabins will need to be torn down if the State allows. They have rotten floors inside. We are fixing the crawl space on this cabin, which is slated for early March.
- 11) We are still waiting for authorization to proceed on the LOTCIP grant for the intersection of Swamp and South, including the South Street curves, and a dip in Swamp Road. We have hired Jacobson Engineering to respond to a couple of construction questions needed to get grant moving. Construction is hoped for the summer of 2022.
- 12) We have submitted the 90 percent design for review for the South Street road reconstruction and sidewalks near the Homestead. Per a State demand, we have hired a firm to conduct an archaeological survey of the area of the proposed sidewalk. We also held a review meeting with CT Landmarks to show the shift of the sidewalk to avoid excessive wetlands impact. The plan should open up a better view of the Homestead heading west on South St. Inland wetlands is reviewing the plans this month.
- 13) To repair the turf issue at the Miller Richardson football field, we have been awarded a STEAP grant based on Anchor Engineering's report. We have State permits and have Anchor Engineering's bid specs, but we are still waiting for a contract with CT DEEP for the grant and any mandatory language required in the bid.
- 14) The State is looking at curve warning signs changes on State Roads. We participated in a public information meeting on January 14<sup>th</sup> with no opposition. This will be a three-year project.
- 15) The State preliminary design of the Hop River Road Bridge is almost complete. The December 15<sup>th</sup> public information meeting went well. The main issue was concern for the history of the area. The project will now go into final design and in spring/summer seek permits, with bids in late fall of 2021 for summer 2022 construction.
- 16) We are looking at a couple of culverts for the next Local Bridge grant round in fall. We have two expensive culverts in need of repair on Bunker Hill and Parker Bridge Road, which are in our CIP budget. This grant pays 50%. We hiring Jacobson Engineering for a concept plans and applications for an anticipated fall grant round. Funds for this are coming from Town Aid for Roads.
- 17) The DEEP Microgrid project (\$4,000,000 grant) continues to move forward. We received the necessary PURA approvals and had a good meeting with the Office of Consumer Counsel as required. We are still a bit away from a point where pricing can be finalized. All parties will then need to reach an agreement for the power purchase. We continue our weekly conference calls with all parties. A virtual net metering application for the two school solar arrays was accepted as complete and is in the queue with the likelihood of a spring award. The Town will need to have ownership interest in at least the power line crossing Route 31.

- 18) In a surprise development, we have learned the State has found money to replace the Hop River Trail Bridge over the Hop River in the vicinity of Kings Road. Funds will be available this April, with a year to be spent on design and permitting. Construction is envisioned starting in 2022 and completed in 2024. There is no Town funding or oversight of this project. We may obtain sections of cast concrete culverts currently under Flanders River Road for repurposing.
- 19) In another surprise CTDOT has awarded the bid for the replacement of the culvert going under RT 44 in front of Meadowbrook plaza this season. The road will be widened to allow 2 lanes of traffic during much of the construction. We were able to convince them to include stone facing on the parking lot side of the outlet structure.

#### Public Safety:

Police: The department is working on the changes required by the Police Accountability Act. Our two new officers are both in training. One of the two new cruisers is on line and the other being outfitted. New scheduling software is almost ready for use. The new Citrix server and car laptop replacement project is now fully installed. The State has provided a new Livescan fingerprint machine, which will help with the large increase of gun permits. Officer Grimaldi is rotating into the slot of Detective for a 2 to 3 year rotation.

Fire EMS: We continue working on rebranding issues for Department 18, focusing on modifying existing uniforms. The Association contracts are now under review by the Associations nearing submission to the Town Attorney. The replacement of the small rescue truck is in final stages of installing the tool compartments. Hoping to have in service next month. The old rescue truck will be converted to a bush truck to replace the current vehicle, which is having electrical problems. The old brush truck will be sold. Work by the transition committee is pretty much completed, but they will remain in place to serve the fire team and Council. The Council will consider recommendations in the upcoming budget process.

Finance: Budget has taken top priority. We need to consider financial advisory services with the sudden closure of the Connecticut office of Hilltop Securities. The banking RFP will be restarted soon. We are making progress with the grant final reimbursement for Safe Routes to School, and still have some issues with the Pucker Street Bridge grants too. Looking into applying for the GFOA budget award this year. The office has hired a company for cyber security training and review, which is now underway with monthly online lessons for employees. All employees were re-enrolled in health insurance plans to implement cost saving designs. Employee tax paperwork is out.

Development group: EDC continues working on follow up to several business visits and outreach to landowners and interested developers. Several Nichols College interns are back working with new businesses to help with marketing, social media and financial planning. It has been suggested that we have an unveiling of the web sites as a ZOOM event. We are still a couple weeks away from that being ready. We have submitted the requested additional information to address CT DEEP's concerns regarding the proposed connection to the Bolton Lakes sewer system. It appears an interagency conflict has reemerged. A proposed bill to resolve this is also pending. The four-town Economic Development group is starting to meet and

my UCONN intern will be helping on this. Dollar General is under construction on Rt. 44 across from CVS and may be open in around a month. Plans for a medical building next door to this site fell apart, but we are exploring other options. We have reached out to the developer of the Dollar General who originally also mentioned an auto parts store to see if there is interest. CLCC has opened their farm stand and they have gone back to Planning and Zoning to share potential plan changes to reduce construction costs and create a more village-style complex or small hamlets.

Husky Pizza is open where Bea's Country Kitchen was. Reid's has been leased to an out of town restaurant owner but no permits have been pulled. We had discussions with the owner of Meadowbrook Plaza who has plans for some reshuffling but believes he will remain full at the conclusion. A health drink place is under construction next to Wicked Slice. An appraiser has signed a lease for where Nailed It was. Staff has reached out to owners and there are actually only a couple vacant places seeking renters. These include one upper unit and the downstairs at Vinton Village, Coventry Fitness and the ribbon place underneath. The Penalty Box building is in a pause due to COVID, with decisions on next steps in a few months. The former Coventry Antiques and Sanborn garage locations are a bit harder due to environmental concerns. Land is now on the market on Woodland Road near Lake Street. The house next door to the School Admin Building is once again scheduled for demolition, which will make it more marketable.

Staff has met with DEEP and the landowner on Woodbridge Road to attempt to resolve the ongoing fishing easement conflict. The State produced a brochure on this property to assist expectations or broader use than just fishing. We have authorized Hull Forestry to proceed with a forestry management project in several sections of the Nathan Hale Greenway (Rt. 6 parcel). This should bring in limited funding for signage and minor amenities, but not really trail development. A skid road, which would allow emergency access, is all that is anticipated, but that is not far from our well-worn path goal. Hull forestry is preparing a brochure on the whys and hows of forestry management similar to one they used with a recent Joshua Trust project.

The Annual Lake Forum will be skipped this year since the committee doesn't like the ZOOM format. We have received the final lake survey report and Dr. Kortman's annual report, which was generally positive, and all concur on a recommended plan for next year. We brought the team together to look at long term strategies and grant opportunities. Eric Trott will be submitting the grant soon. We are also working with Mansfield on a river management plan for the Willimantic River and Eagleville Lake to develop a long term plan on Fanwort treatment. It will look at reducing the areas for chemical treatment to critical use areas. The match for this proposal will be in-kind services.

The Senior Housing task force has finished their survey and first draft of a report. They were given more time for completion due to staffing changes and COVID issues. They continue to meet and make progress

Farmers' Market planning for the summer season is underway, with hopes of an open market maybe with some limits on numbers of folks.

HR issues:

Personnel rules appendices are being worked on, with the draft of an updated Affirmative Action plan completed by our UCONN intern, up for Council Consideration. We have the first negotiations session scheduled for all Town and School AFSCME groups for pension. We tested and promoted a Public Works Maintainer I to a Mechanic's Helper (instead of the vacant Mechanic I). We will now recruit for the vacant PW Maintainer I position. We will also soon start the recruitment for the part time position in the Town Clerk's office. Many issues on COVID-19 leave and travel policies are being digested and information distributed.

Other projects:

DiBlasi Engineering is working on corrective plans with the results of the CHS walls scanned during Christmas break. The Media Center will be scanned during spring break. This may allow some summer corrective work. The School Building Committee has approved bids for the fire door projects, which are underway.

We interviewed and selected ICDS as the HVAC engineering firm for the high school/middle school project. Due to new COVID air standards, we will not have enough money unless grants become available. We have awarded bids for just the middle school gym HVAC units and CHS front office controls to be replaced. This should be done soon.

Quisenberry was selected as the architect for school roofs, they also did our last roofing project, and they are underway and having discussion with the State. If they can get timely approvals from the State, summer construction is still a possibility.

The State paperwork for the Library was received and is being worked on for submittal. We are almost complete with the State Historical Preservation office paperwork. The State will not allow a design build approach but will allow us to continue to use Ken Best of DRA. We received a scope of work and pricing which will be reviewed by the building committee this month. In very exciting news Sondra Astor Stave made a commitment to donate \$75,000 as a challenge to try to bridge the estimated project shortfall. A separate town fund to receive this and other donations is being requested to allow fast access by the Town building committee so decisions can be made during construction.

Bill Trudelle is talking to several firms on the State bid for the fire alarm work at the High/Middle school complex, which could save time and money on the bid process and allow summer work.

The Stewart parcel was acquired and property monuments are installed. Over the winter we will mow the walking trail and purchase signs. The family is planning a dedication in late March. We will have at least a sign in place.

We received great news that Orchard Hills received a \$1.5 million grant for unit renovation work. Waiting for the contract paperwork from the Department of Housing.

We are working with UCONN to determine if we have any land suitable for a research center on autonomous vehicles. Received the concept plans and reaching out to interested parties who may be able to help.

We have signed up for a new version of software with CivicPlus called CivicSend, which will enhance our communication with the public. Training for staff is scheduled. It will be much more visual and attractive and links in other distribution channels e.g. Facebook.

We are seeking permission to use some CDBG re-spending funds to install touchless bathrooms at the Senior Center and Community buildings Orchard Hills. We also are looking at ADA funds for our museums in Town.

Finally waiting to see the Legacy List episode on the Hayes property on PBS which will be aired starting February 11.